COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2014

ESTI MATE SUMVARY 08: 46: 02
CONTI D C19358 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 19358- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 216.5 DAYS TI VE ALLOW 250 WORK DAYS
US 24 FIRE M TI GATI ON # CASCAD PERCENT TIME:  86. 60 ORI G TI VE ALLOW 110 WORK DAYS
PROJECT NO NH0242- 056
US 24 FIRE M TI GATI ON # CASCAD
NAME OF ROAD: 024A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 03/ 03/ 2014 DATE TI ME STARTED 05/23/2013
205 Tunnel Drive DATE LET 04/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 22/ 2013 DATE ACCEPTED
CANON O TY O 81212 DATE NOTI CE TO PROCEED 05/ 23/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 761, 665. 39 PARTI Ol PATI NG $ 24,780. 93 $ 0.00
AWARD PRQJECT AMT: $ 2,105, 186. 33 NON- PARTI Ol PATI NG 3, 065, 657. 84 414, 354. 97
PERCENT COWPLETE: 82.16% TOTAL EARNI NGS 3,090, 438. 77 414, 354. 97
FUNDS AVAI LABLE: $ 671, 226.62 STOCKPI LED MATERI ALS 26, 670. 51 0.00
GROSS EARNI NGS 3,117, 109. 28 414, 354. 97
TOTAL CLAI VB $ 0.00 RETAI NAGE -31,577.79 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,085, 531. 49 414, 354. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,085, 531. 49 414, 354. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 414, 354. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 101. 000 101. 000
EACH 0. 000 0. 00
234.56000 101. 000 23, 690. 56
0010 202-00220 Renoval of Asphalt Mat 100. 000 0. 000
SY 0. 000 0. 00
6. 46000 0. 000 0. 00
0015 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
4,975. 82000 1. 000 4,975. 82
0020 202- 05026 *Sawi ng Asphalt Material (6 Inch) 430. 000 430. 000
LF 0. 000 0. 00
4. 35000 430. 000 1, 870. 50
0025 203-01500 Bl adi ng 100. 000 36. 000
HOUR 0. 000 0. 00
167. 80000 36. 000 6, 040. 80
0030 203-01510 Backhoe 100. 000 38. 000
HOUR 6. 000 643. 38
107. 23000 44. 000 4,718. 12
0035 203-01550 Dozi ng 100. 000 5. 000
HOUR 0. 000 0. 00
153. 80000 5. 000 769. 00
0040 203-01590 Front End Loader (Rubber Tire) 100. 000 34. 000
HOUR 0. 000 0. 00
108. 51000 34.000 3,689. 34
0045 203-01597 Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
120. 46000 6. 000 722.76
0050 211-03005 Dewat eri ng 1. 000 0. 000
LS 1. 000 10, 777. 49
10, 777. 49000 1. 000 10, 777. 49
0055 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00

2, 955. 34000 0. 000 0. 00



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 217-00000 *Her bi ci de Treat nent 2,000. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0.00
0065 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
80. 48000 0. 000 0. 00
0070 304- 06007 Aggregate Base Course (Cl ass 6) 50. 000 0. 000
CcY 0. 000 0. 00
61. 51000 0. 000 0. 00
0075 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 84.590
TON 0. 000 0. 00
138. 31000 84. 590 11, 699. 64
0080 411-10255  *Enulsified Asphalt (Sl ow Setting) 10. 000 0. 000
GAL 0. 000 0. 00
8. 87000 0. 000 0. 00
0085 607-53172 Fence Chain Link (72 Inch) 0. 000 0. 000
LF 0. 000 0. 00
1. 07000 0. 000 0. 00
0090 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 1. 000
EACH 0. 000 0. 00
1, 576. 97000 1. 000 1, 576. 97
0095 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 616. 43000 1. 000 20, 616. 43
0096 625-00001  Const Surveying (Hour) 47. 400 47. 400
HOUR 0. 000 0. 00
100. 00000 47. 400 4, 740. 00
0100 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
184, 164. 88000 1. 000 184, 164. 88
0105 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
8, 318. 40000 1. 000 8, 318. 40



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 627-00001 *Pavenent Mar ki ng Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
206. 88000 0. 000 0. 00
0115 630- 00000 *Fl aggi ng 400. 000 381. 000
HOUR 0. 000 0. 00
25. 42000 381. 000 9, 685. 02
0120 630- 00007 *Traffic Control Inspection 180. 000 140. 000
DAY 0. 000 0. 00
59. 58000 140. 000 8, 341. 20
0125 630-00012 *Traffic Control Managenent 90. 000 54. 000
DAY 0. 000 0. 00
234.07000 54. 000 12,639.78
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
354. 65000 3. 600 1,276.74
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 1.800
EACH 0. 000 0. 00
106. 40000 1. 800 191. 52
0140 630-80341  *Construction Traffic Sign (Panel Size A) 28.000 0. 000
EACH 0. 000 0. 00
29. 56000 0. 000 0. 00
0145 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 36. 000
EACH 0. 000 0. 00
35. 47000 36. 000 1, 276.92
0150 630-80344  *Construction Traffic Sign (Special) 112. 000 100. 800
SF 0. 000 0. 00
18. 92000 100. 800 1,907. 14
0155 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
9, 457. 08000 1. 800 17,022. 74
0160 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.225 2.003
Type
yee) EACH 0. 000 0. 00
827.50000 2.003 1, 657. 48



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19358- BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NHO0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 180. 000
EACH 0. 000 0. 00
29. 56000 180. 000 5, 320. 80
0170 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 324. 000
LF 0. 000 0. 00
7.29000 324. 000 2,361.96
0175 630-80380 *Traffic Cone 200. 000 171. 000
EACH 0. 000 0. 00
2.37000 171. 000 405. 27
0180 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
508. 32000 0. 000 0. 00
0185 700- 70010 F/ A M nor Contract Revisions 211, 067. 090 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70034 F/' A DQOZI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70035 F/ A M SCELLANEQUS UTI LI TY RELOCATI ON 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A Erosi on Control 1, 500. 000 1, 500. 000
F A 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0215 700- 70550 F/ A Bl adi ng Shoul der 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0216 700-70034 F/ A Fl ood Repair 127, 598. 930 127, 598. 930
F A 0. 000 0. 00
1. 00000 127, 598. 930 127,598. 93
0217 900- 00014 Added Item (Lunp Sum)/ Additional Field Ofice 1. 000 1. 000
Equi pnment
LS 0. 000 0. 00
4,538. 59000 1. 000 4,538. 59
0218 900-00014 Added Item (Lunp Sunm)/ Install VMB 1. 000 1. 000
LS 0. 000 0. 00
38, 382. 90000 1. 000 38, 382. 90
1150 900- 00014 Added Item (Lunp Sun)/ Incentive Paynent 1. 000 1. 000
LS 0. 000 0. 00
105, 259. 32000 1. 000 105, 259. 32
CAT 0200 CURRENT AMI  $ 924,752.13 $ 11, 420.87 $ 627,737.02
CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A
0220 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0225 202-01000 Renoval of Fence 99. 000 0. 000
LF 0. 000 0. 00
1. 74000 0. 000 0. 00
0230 202-04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
2,098. 12000 1. 000 2,098.12
0235 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 987. 000 987. 000
CcY 0. 000 0. 00
13. 86000 987. 000 13, 679. 82
0240 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
111. 84000 0. 000 0. 00
0245 207-00205 *Topsoi | 100. 000 100. 000
CcY 0. 000 0. 00
20. 53000 100. 000 2,053. 00



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RQOADWAY - Sand Gulch - Pour Point A Pour Point A

0250 208- 00002 *Erosion Log (12 Inch) 435. 000 435. 000
LF 0. 000 0. 00
4. 44000 435. 000 1,931.40
0255 208- 00034 *Gravel Bag 122. 000 122. 000
LF 0. 000 0. 00
4. 34000 122. 000 529. 48
0260 208- 00045 Concrete Washout Structure 2.000 2. 000
EACH 0. 000 0. 00
362. 55000 2.000 725. 10
0265 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 281. 02000 1. 000 1, 281.02
0270 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 8. 000
HOUR 0. 000 0. 00
79. 06000 8. 000 632. 48
0275 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 27.500
HOUR 0. 000 0. 00
128. 48000 27.500 3,533. 20
0280 208- 00206 Erosi on Control Supervisor 30. 000 28. 000
DAY 0. 000 0. 00
99. 67000 28. 000 2,790.76
0285 210- 01050 Reset Chain Link Fence 12. 000 12. 000
LF 0. 000 0. 00
33. 85000 12. 000 406. 20
0290 214- 00450 *Evergreen Tree (5 Gallon Container) 13. 000 0. 000
EACH 0. 000 0. 00
53. 20000 0. 000 0. 00
0295 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 1, 103. 000 1, 103. 000
SY 0. 000 0. 00
2.13000 1, 103. 000 2,349. 39
0300 304- 06007 Aggregate Base Course (Cl ass 6) 11. 000 11. 000
CY 0. 000 0. 00

61. 51000 11. 000 676. 61



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RQOADWAY - Sand Gulch - Pour Point A Pour Point A

0305 420- 00102 Geotextile (Erosion Control) (O ass 1) 348. 000 348. 000
SY 0. 000 0. 00
2.76000 348. 000 960. 48
0310 506- 00030 *Gouted Riprap 422. 000 422. 000
CY 0. 000 0. 00
126. 97000 422. 000 53, 581. 34
0315 506-00412 Soil Riprap (12 Inch) 201. 000 201. 000
CY 0. 000 0. 00
38. 36000 201. 000 7,710. 36
0320 507- 00000 *Concrete Slope and Ditch Paving 0. 000 0. 000
CY 0. 000 0. 00
514. 95000 0. 000 0. 00
0325 601-01000 *Concrete Cass B 49. 000 49. 000
CY 0. 000 0. 00
637. 49000 49. 000 31, 237.01
0330 607-01000 Fence Barbed Wre with Metal Posts 204. 000 204. 000
LF 0. 000 0. 00
8. 53000 204. 000 1,740.12
0335 608- 00100 *Rei nforced Grass/ Concrete Porous Pavenent 354. 000 354. 000
SY 0. 000 0. 00
108. 88000 354. 000 38, 543. 52
0340 615-00620 Log Defl ector 1. 000 1. 000
EACH 0. 000 0. 00
20, 470. 75000 1. 000 20, 470. 75
CAT 0201 CURRENT AMI $ 211,469.95 % 0.00% 203, 108. 43
CAT NO0202 ROADWAY - Wl lington Gulch - Pour Point B Pour Point B
0345 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0350 202- 00035 Renoval of Pipe 3. 000 0. 000
LF 0. 000 0. 00

216. 34000 0. 000 0.00



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NHO0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B
0355 202-01000 Renoval of Fence 207. 000 207. 000
LF 0. 000 0. 00
1. 74000 207. 000 360. 18
0360 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,098. 12000 0. 000 0. 00
0365 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 4,130. 000 4, 130. 000
CY 0. 000 0. 00
13. 86000 4, 130. 000 57, 241. 80
0370 203-01622 Sweepi ng (Wth Pickup Broon 0. 000 0. 000
HOUR 0. 000 0. 00
111. 84000 0. 000 0. 00
0375 207-00205 *Topsoi | 217.000 217.000
CY 0. 000 0. 00
20. 53000 217.000 4,455. 01
0380 208-00002 *Erosion Log (12 Inch) 300. 000 300. 000
LF 0. 000 0. 00
4. 44000 300. 000 1, 332. 00
0385 208-00034 *Gravel Bag 60. 000 30. 000
LF 0. 000 0. 00
4. 34000 30. 000 130. 20
0390 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
362. 55000 0. 000 0. 00
0395 208- 00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 281. 02000 1. 000 1, 281.02
0400 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 2.000
HOUR 0. 000 0. 00
79. 06000 2.000 158. 12
0405 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 9. 500
HOUR 0. 000 0. 00
128. 48000 9. 500 1, 220. 56



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY - Wl lington Gulch - Pour Point B Pour Point B

0410 208-00206 Erosi on Control Supervisor 30. 000 29. 000
DAY 0. 000 0. 00
99. 67000 29. 000 2,890. 43
0415 214-00215 *Deci duous Tree (1.5 Inch Caliper) 45. 000 45. 000
EACH 0. 000 0. 00
325. 09000 45. 000 14, 629. 05
0420 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 777.000 777.000
SY 0. 000 0. 00
2.13000 777.000 1, 655. 01
0425 304- 06007 Aggregate Base Course (Cl ass 6) 63. 000 63. 000
CY 0. 000 0. 00
61. 51000 63. 000 3,875.13
0430 420- 00102 Geotextile (Erosion Control) (O ass 1) 314. 000 314. 000
SY 0. 000 0. 00
2.76000 314. 000 866. 64
0435 506- 00236 Riprap (36 Inch) 130. 000 130. 000
CY 0. 000 0. 00
72. 34000 130. 000 9, 404. 20
0440 506- 00412 Soil Riprap (12 Inch) 118. 000 118. 000
CY 0. 000 0. 00
38. 36000 118. 000 4,526. 48
0445 601-01000 *Concrete Class B 46. 000 46. 000
CY 0. 000 0. 00
637. 49000 46. 000 29,324.54
0450 607-53173 *Fence Chain Link (Special) (72 Inch) 260. 000 260. 000
LF 0. 000 0. 00
25. 48000 260. 000 6, 624. 80
0455 607-60212 *12 Foot Gate Single (Chain Link) 3. 000 2.000
EACH 0. 000 0. 00
1, 132. 56000 2.000 2,265.12
0460 608-00100 *Rei nforced Grass/Concrete Porous Pavenment 1, 598. 000 1, 598. 000
SY 0. 000 0. 00

108. 88000 1, 598. 000 173, 990. 24



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY - Wl lington Gulch - Pour Point B Pour Point B

0465 615-00620 Log Defl ector 1. 000 1. 000
EACH 0. 000 0. 00
20, 470. 75000 1. 000 20, 470. 75
1140 900-00014 Added Item (Lump Sum)/ Gate 1. 000 1. 000
LS 0. 000 0. 00
6, 040. 00000 1. 000 6, 040. 00
CAT 0202 CURRENT AMI $ 373,114. 44 $ 0.00% 358, 919. 55
CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C
0470 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0475 202-00220 Renoval of Asphalt Mat 171. 000 171. 000
SY 0. 000 0. 00
6. 46000 171. 000 1, 104. 66
0480 202-01000 Renoval of Fence 137. 000 137. 000
LF 0. 000 0. 00
1. 74000 137. 000 238. 38
0485 202-04002 O ean Cul vert 3.000 3.000
EACH 0. 000 0. 00
2,098. 12000 3. 000 6, 294. 36
0490 203-00010 *Uncl assi fied Excavation (Conplete In Place) 3, 555. 000 3, 555. 000
CY 0. 000 0. 00
13. 86000 3, 555. 000 49, 272. 30
0495 203-01622 Sweepi ng (Wth Pickup Broon 10. 000 5. 500
HOUR 0. 000 0. 00
111. 84000 5.500 615. 12
0500 207-00205 *Topsoi | 84. 000 84. 000
CY 0. 000 0. 00
20. 53000 84. 000 1,724.52
0505 208-00002 *Erosion Log (12 Inch) 1, 300. 000 1, 150. 000
LF 0. 000 0. 00

4. 44000 1, 150. 000 5, 106. 00



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NHO0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C
0510 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 78000 0. 000 0. 00
0515 208-00034 *Gravel Bag 486. 000 313. 000
LF 0. 000 0. 00
4. 34000 313. 000 1, 358. 42
0520 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
362. 55000 0. 000 0. 00
0525 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 281. 02000 0. 000 0. 00
0530 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 10. 000
HOUR 0. 000 0. 00
79. 06000 10. 000 790. 60
0535 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 8. 000
HOUR 0. 000 0. 00
128. 48000 8. 000 1, 027. 84
0540 208-00206 Erosi on Control Supervisor 30. 000 30. 000
DAY 0. 000 0. 00
99. 67000 30. 000 2,990. 10
0545 210-01130 *Reset CGuardrail Type 3 525. 000 525. 000
LF 0. 000 0. 00
22. 80000 525. 000 11, 970. 00
0550 214- 00450 *Evergreen Tree (5 Gallon Container) 17. 000 0. 000
EACH 0. 000 0. 00
53. 20000 0. 000 0. 00
0555 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 1, 442.000 1, 442. 000
SY 0. 000 0. 00
2. 13000 1, 442. 000 3,071. 46
0560 304- 06007 Aggregate Base Course (Cl ass 6) 79. 000 79. 000
CY 0. 000 0. 00
61. 51000 79. 000 4, 859. 29



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C
0565 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 1, 352. 000 1, 352. 000
SY 0. 000 0. 00
2.76000 1, 352. 000 3,731.52
0570 506-00030 *Gouted Riprap 1, 050. 000 1, 050. 000
CcY 0. 000 0. 00
126. 97000 1, 050. 000 133, 318. 50
0575 506-00412 Soil Riprap (12 Inch) 610. 000 610. 000
CcY 0. 000 0. 00
38. 36000 610. 000 23, 399. 60
0580 507- 00000 *Concrete Slope and Ditch Paving 0. 000 0. 000
CcY 0. 000 0. 00
514. 95000 0. 000 0. 00
0585 601-01000 *Concrete O ass B 71.500 71. 500
CcY 0. 000 0. 00
637. 49000 71. 500 45, 580. 54
0590 603-01240 24 I nch Reinforced Concrete Pipe 160. 000 160. 000
LF 0. 000 0. 00
75. 14000 160. 000 12, 022. 40
0595 603- 01420 42 Inch Reinforced Concrete Pipe 112. 000 112. 000
LF 0. 000 0. 00
207. 42000 112. 000 23, 231.04
0600 603- 05024 24 I nch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 178. 19000 4.000 4,712.76
0605 603- 05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 897. 21000 2.000 3,794. 42
0610 604-50050 Inlet Grating and Frane Speci al 1. 000 1. 000
EACH 0. 000 0. 00
12, 063. 09000 1. 000 12, 063. 09



CONTI D C19358 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C
0615 608- 00100 *Rei nforced Grass/ Concrete Porous Pavenent 491. 000 491. 000
SY 0. 000 0. 00
108. 88000 491. 000 53, 460. 08
CAT 0203 CURRENT AMI  $ 434,385.33 % 0.00% 421, 915. 27
CAT NO0204 RQOADWAY - Wl do Canyon - Pour Point H Pour Point H
0620 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0625 202- 00035 Renoval of Pipe 4. 000 4.000
LF 0. 000 0. 00
216. 34000 4. 000 865. 36
0630 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,098. 12000 0. 000 0. 00
0635 203-01622 Sweepi ng (Wth Pickup Broon 5. 500 5. 500
HOUR 0. 000 0. 00
111. 84000 5.500 615. 12
0640 208-00034 *Gravel Bag 150. 000 126. 000
LF 0. 000 0. 00
4. 34000 126. 000 546. 84
0645 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
362. 55000 0. 000 0. 00
0650 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 281. 02000 0. 000 0. 00
0655 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 11. 500
HOUR 0. 000 0. 00
79. 06000 11. 500 909. 19
0660 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 19. 500
HOUR 0. 000 0. 00
128. 48000 19. 500 2,505. 36
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PCN: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0204 ROADWAY - Wl do Canyon - Pour Point H Pour Point H
0665 208- 00206 Erosi on Control Supervisor 30. 000 8. 000
DAY 0. 000 0. 00
99. 67000 8. 000 797. 36
0670 210-02900 Rel ay Riprap 15. 000 15. 000
CY 0. 000 0. 00
29. 77000 15. 000 446. 55
0675 601-01000 *Concrete Cass B 15. 000 15. 000
CY 0. 000 0. 00
637. 49000 15. 000 9,562. 35
0680 601- 03050 *Concrete Cass D (Vall) 13. 000 13. 000
CY 0. 000 0. 00
427. 23000 13. 000 5,553.99
0685 602- 00000 *Rei nforcing Steel 838. 000 838. 000
LB 0. 000 0. 00
1. 19000 838. 000 997. 22
CAT 0204 CURRENT AMI $ 52,703.10 % 0.00% 38,977. 61
CAT NO0205 ROADWAY - Rai nbow Falls - Pour Point J Pour Point J
0690 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 178. 27000 1. 000 16, 178. 27
0695 202-00027 Renoval of Riprap 642. 000 364. 000
SY 0. 000 0. 00
7.97000 364. 000 2,901. 08
0700 203-00010 *Uncl assi fied Excavation (Conplete In Place) 12, 916. 000 12, 916. 000
CY 0. 000 0. 00
13. 86000 12, 916. 000 179, 015. 76
0705 203-00060 Enbanknent Material (Conplete In Place) 988. 000 908. 000
CY 0. 000 0. 00
16. 91000 908. 000 15, 354. 28
0710 203-00598 *Rock Scal ing 60. 000 60. 000
HOUR 0. 000 0. 00
132. 40000 60. 000 7,944.00
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PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 RQOADWAY - Rai nbow Falls - Pour Point J Pour Point J

0715 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 28. 500
HOUR 11. 500 1, 286. 16
111. 84000 40. 000 4,473. 60
0720 206- 00000 Structure Excavation 505. 000 466. 000
CY 0. 000 0. 00
17. 16000 466. 000 7,996. 56
0725 206- 00510 Filter Material (dass A 405. 000 0. 000
cY 138. 000 7,373.34
53. 43000 138. 000 7,373.34
0730 207-00205 *Topsoi | 0. 850 0. 000
CY 0. 000 0. 00
20. 53000 0. 000 0. 00
0735 208-00002 *Erosion Log (12 Inch) 1, 288. 000 1, 048. 000
LF 240. 000 1, 065. 60
4. 44000 1, 288. 000 5,718.72
0740 208-00034 *Gravel Bag 490. 000 382. 000
LF 0. 000 0. 00
4. 34000 382. 000 1, 657. 88
0745 208-00041 Rock Check Dam 3. 000 2.000
EACH 0. 000 0. 00
513. 64000 2.000 1, 027. 28
0750 208- 00045 Concrete Washout Structure 3. 000 2.000
EACH 1. 000 362. 55
362. 55000 3. 000 1, 087. 65
0755 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 281. 02000 3. 000 3,843. 06
0760 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 16. 000
HOUR 0. 000 0. 00
79. 06000 16. 000 1, 264. 96
0765 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 50. 000 18. 000
HOUR 0. 000 0. 00

128. 48000 18. 000 2,312.64
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PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 RQOADWAY - Rai nbow Falls - Pour Point J Pour Point J

0770 208- 00206 Erosi on Control Supervisor 90. 000 58. 500
DAY 22.500 2,242.58
99. 67000 81. 000 8,073. 27
0775 208-00301 Tenporary Diversion 300. 000 300. 000
LF 0. 000 0. 00
22.83000 300. 000 6, 849. 00
0780 210- 00475 *Reset Closed Gircuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00
3, 782. 84000 1. 000 3,782.84
0785 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
209. 86000 1. 000 209. 86
0790 212-00006 *Seedi ng (Native) 2.510 2.510
ACRE 0. 000 0. 00
922. 07000 2.510 2,314. 40
0795 212-00032 *Soi | Condi tioning 3. 360 2.510
ACRE 0. 000 0. 00
1, 436. 30000 2.510 3,605. 11
0796 212-00047 Soi | Preparation (Spec) Special Soil Conditioning and 1. 250 1.250
Spray-On Erosion Control Bl ank
ACRE 0. 000 0. 00
10, 257. 20000 1. 250 12, 821. 50
0800 213-00002 *Mil ching (Weed Free Hay) 2.830 2.830
ACRE 0. 000 0. 00
1, 503. 68000 2.830 4,255.41
0805 216- 00041 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2.13000 0. 000 0. 00
0810 304- 06007 Aggregate Base Course (Cl ass 6) 226. 000 0. 000
CY 0. 000 0. 00
61. 51000 0. 000 0. 00
0815 420- 00102 Geotextile (Erosion Control) (O ass 1) 540. 000 0. 000
SY 0. 000 0. 00

2.76000 0. 000 0. 00



CONTI D C19358 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 RQOADWAY - Rai nbow Falls - Pour Point J Pour Point J

0820 504- 06315 *Ground Nail (15 Foot) 60. 000 60. 000
EACH 0. 000 0. 00
889. 27000 60. 000 53, 356. 20
0825 506-00010 Ri prap (Special) 35. 000 0. 000
(& 0. 000 0. 00
112. 91000 0. 000 0.00
0830 506-00036 *Gouted Riprap (36 Inch) (Special) 108. 000 0. 000
cY 108. 000 30, 954. 96
286. 62000 108. 000 30, 954. 96
0835 506-00218 R prap (18 Inch) 189. 000 82. 000
cY 107. 000 6, 289. 46
58. 78000 189. 000 11, 109. 42
0840 506-00412 Soil Riprap (12 Inch) 81. 000 0. 000
(e 0. 000 0. 00
38. 36000 0. 000 0.00
0845 506-01020 Ceogri d Rei nforcenent 856. 000 856. 000
Sy 0. 000 0. 00
5. 37000 856. 000 4,596.72
0850 607-53172 Fence Chain Link (72 Inch) 0. 000 0. 000
LF 0. 000 0. 00
1. 07000 0. 000 0.00
0855 607-55100 Wre Mesh 52, 330. 000 0. 000
SF 0. 000 0. 00
2.32000 0. 000 0.00
0855 MATERI AL ALLOMNCE Wre Mesh 52, 330. 004
SF 0. 000 0. 00
0. 50966 52, 330. 004 26, 670. 51
0860 609-21020 *Curb and Gutter Type 2 (Section II-B) 390. 000 0. 000
LF 0. 000 0. 00
23. 73000 0. 000 0.00
0865 641- 10000 *Shotcrete 139. 000 139. 000
Sy 0. 000 0. 00

141. 86000 139. 000 19, 718. 54
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PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 RQOADWAY - Rai nbow Falls - Pour Point J Pour Point J

1095 900- 00014 Added Item (Lunp Sun)/ Trail Extension and Rock Wal | 1. 000 1. 000
LS 0. 000 0. 00
42, 100. 00000 1. 000 42, 100. 00
1100 900-00014 Added Item (Lunp Sum)/ Rebuild Washed Qut Sl ope 1. 000 0. 000
LS 0. 850 16, 760. 80
19, 718. 59000 0. 850 16, 760. 80
1105 501-00200 Steel Sheet Pile (Ty 11) 4, 380. 000 2,238.000
SF 2,142.000 127, 470. 42
59. 51000 4, 380. 000 260, 653. 80
1110 900- 00004 Added Item (Cubic Yard)/ 48" G outed Boul ders 334. 000 0. 000
cY 334. 000 95, 654. 26
286. 39000 334. 000 95, 654. 26
1115 900- 00012 Added Item (Foot)/ Siingal Tier Boul der Wll 135. 000 0. 000
LF 6. 000 2,135. 34
355. 89000 6. 000 2,135. 34
1120 900- 00012 Added Item (Foot)/ Double Tier Boulder VIl 90. 000 0. 000
LF 60. 000 26, 165. 40
436. 09000 60. 000 26, 165. 40
1125 900- 00012 Added Item (Foot)/ Triple Tier Boul der Wall 98. 000 0. 000
LF 98. 000 59, 368. 40
605. 80000 98. 000 59, 368. 40
1130 900- 00007 Added Item (Each)/ Concrete O ass D Sheetpile to Rock 4. 000 0. 000
Transition
EACH 4. 000 10, 109. 20
2,527. 30000 4. 000 10, 109. 20
1155 900- 00014 Added Item (Lunp Sum/ Equi pnent Stand- By 1. 000 0. 000
LS 1. 000 9,125. 64
9, 125. 64000 1. 000 9,125. 64

CAT 0205 CURRENT AMI $ 1,187,722.83 % 396,364.11$% 968, 539. 66
CAT NO0206 Roadway - US 24 E Business Loop

0900 201-00005 Rem of Debris 1. 000 1. 000
LS 0. 000 0.00
32, 391. 55000 1. 000 32,391.55
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PON: 19358- BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0206 Roadway - US 24 E Business Loop
0905 202-00090  Rem Del i neat or 10. 000 10. 000
EACH 0. 000 0.00
11. 51000 10. 000 115. 10
0910 202-00220  Rem Asphalt Mat 736. 000 736. 000
5% 0. 000 0.00
6. 46000 736. 000 4, 754. 56
0915 202-00810 Rem Ground Sign 1. 000 1. 000
EACH 0. 000 0.00
128. 14000 1. 000 128. 14
0920 202-01130 Rem Gdrail Ty 3 450. 000 450. 000
LF 0. 000 0.00
11. 04000 450. 000 4, 968. 00
0925 202-04002  C ean Cul vert 1. 000 1. 000
EACH 0. 000 0.00
2,098. 12000 1. 000 2,098. 12
0930 202-05026  Sawi ng Asphalt Mat (6 In) 1, 035. 000 1, 035. 000
LF 0. 000 0.00
4. 35000 1, 035. 000 4,502. 25
0935 203-00060 Enb Matl (CIP) 12, 500. 000 7, 983. 000
cY 0. 000 0.00
16. 91000 7,983. 000 134, 992. 53
0940 203-00062  Enb Matl (CIP) (Spec) 660. 000 660. 000
cY 0. 000 0.00
52. 66000 660. 000 34, 755. 60
0945 304-06007  ABC (CL 6) 209. 000 209. 000
cY 0. 000 0.00
61. 51000 209. 000 12, 855. 59
0950 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 80. 000 80. 000
TON 0. 000 0.00
138. 31000 80. 000 11, 064. 80
0955 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 452.700 452. 700
TON 0. 000 0.00
109. 42000 452.700 49, 534. 43
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PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0206 Roadway - US 24 E Business Loop

0960 411-10255 Emul Asph (SS) 130. 000 130. 000
GAL 0. 000 0. 00
8. 87000 130. 000 1,153.10
0965 420-00102 Geotextile (Er Cont) (CL 1) 1, 156. 000 879. 000
Sy 0. 000 0. 00
2. 76000 879. 000 2,426. 04
0970 420-00112 Geotextile (Drain) (CL 1) 500. 000 0. 000
Sy 0. 000 0. 00
3. 03000 0. 000 0.00
0975 506- 00224 Riprap (24 In) 322. 200 322. 200
(e 0. 000 0. 00
64. 06000 322. 200 20, 640. 13
0980 506- 00236 R prap (36 In) 0. 000 0. 000
(e 0. 000 0. 00
72. 34000 0. 000 0.00
0985 603- 10240 24 In CSP 140. 000 140. 000
LF 0. 000 0. 00
94. 90000 140. 000 13, 286. 00
0990 603-30024 24 In SES 2. 000 2.000
EACH 0. 000 0. 00
604. 26000 2.000 1, 208. 52
0995 606- 00301 Gdrail Ty 3 (6-3) 664. 000 0. 000
LF 0. 000 0. 00
41. 70000 0. 000 0.00
1000 606-01370 Transition Ty 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 839. 49000 0. 000 0.00
1005 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 054. 09000 1. 000 2,054. 09
1010 607-11525 Fence (Pl astic) 500. 000 500. 000
LF 0. 000 0. 00

3. 10000 500. 000 1, 550. 00
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PCN: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQJECT: NH0242- 056 ESTI MATE NO. 0010 08: 46: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0206 Roadway - US 24 E Business Loop
1015 612- 00003 Delin (Ty I11) 5. 000 0. 000
EACH 0. 000 0. 00
31. 88000 0. 000 0.00
1020 626- 00000 *Mobi | i zati on 0. 000 1.000
LS 0. 000 0. 00
39, 119. 90000 1. 000 39, 119. 90
1025 627-00001 Pvnt Mg Pai nt 38. 000 38. 000
GAL 0. 000 0. 00
206. 88000 38. 000 7,861. 44
1030 630- 00000 Fl aggi ng 193. 500 74. 000
HOUR 119. 500 3, 037.69
25. 42000 193. 500 4,918.77
1035 630- 00007 Traf Crl Inspection 32. 000 12. 000
DAY 20. 000 1,191. 60
59. 58000 32. 000 1, 906. 56
1040 630- 00012 Traf Crl Mnt 22.000 12. 000
DAY 10. 000 2,340.70
234. 07000 22.000 5, 149. 54
1045 630-80341 Const Traf Sign (A) 15. 000 0. 000
EACH 0. 000 0. 00
29. 56000 0. 000 0.00
1050 630-80342 Const Traf Sign (B) 23.000 0. 000
EACH 0. 000 0. 00
35. 47000 0. 000 0.00
1055 630-80344 Const Traf Sign (Spec) 0. 000 0. 000
SF 0. 000 0. 00
18. 92000 0. 000 0.00
1060 630-80360 Dr um Channel 8. 000 7.200
EACH 0. 000 0. 00
29. 56000 7.200 212.83
1065 630-80370 Conc Barrier (Tenp) 480. 000 432. 000
LF 0. 000 0. 00
50. 00000 432. 000 21, 600. 00
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PON: 19358-BI D ESTI MATE RUN 03/ 03/ 2014
PRQIECT: NH0242- 056 ESTI MATE NO 0010 08: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0206 Roadway - US 24 E Business Loop

1070 630-80380 Traffic Cone 50. 000 0. 000
EACH 0. 000 0. 00
2.37000 0. 000 0.00
1075 202- 00250 Rem Pavenent Mar ki ng 1, 799. 000 1, 799. 000
SF 0. 000 0. 00
3. 45000 1, 799. 000 6, 206. 55
1080 609- 60011 Curb Ty 6 M 1, 200. 000 808. 000
LF 0. 000 0. 00
12. 08000 808. 000 9, 760. 64
1085 604-19010 Inlet Spec (10 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
8, 259. 32000 1. 000 8, 259. 32
1090 900- 00014 Added Item (Lunp Sum)/ Rretaining Wall Modification 1. 000 1. 000
LS 0. 000 0. 00
33, 656. 59000 1. 000 33, 656. 59
CAT 0206 CURRENT AMI  $ 552, 736.68 $ 6,569.99% 473, 130.69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0870 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 316. 10000 1. 000 10, 316. 10
0871 900-00014 Added Item (Lunp Sum)/ Additional Field Ofice 0. 000 0. 000
Equi pnment
LS 0. 000 0. 00
4, 538. 59000 0. 000 0.00
0875 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 987. 97000 1. 000 11, 987. 97
0880 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 238. 43000 2.000 2,476. 86
CAT 0400 CURRENT AMI  $ 24,780.93 $ 0.00$ 24,780. 93

PRQJIECT TOTAL CURRENT AMI $ 3,761, 665.39 $ 414,354.97$ 3,117, 109. 16



